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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OFPUBLIC WORKS: ACCEPTANCE OF
PUBLIC WORKS CONTRACTS

CITIES OF LONG BEACH AND SAN DIMAS; THE SUN VALLEY
COMMUNITY OF THE CITY OF LOS ANGELES; THE UNINCORPORATED

COMMUNITIES OF ATHENS ANDWILLOWBROOK; AND THE UNINCORPORATED
COMMUNITIES NEAR THE CITIES OF LANCASTER AND PALM DALE

SUPERVISORIAL DISTRICTS 2, 3, 4, AND 5
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

. Ratify changes in work and accept completed contract work under the following
construction. contracts:

· ProjectlD No. FCC0000861 - Sun Valley Watershed - Tuxford Drain, to
constrÙct a storm drain and a system to divért nonstorm flows to a water
treatment plant, in the Sun Valley community of the City of Los Angeles (3),
Mike Bubalo Construction Co., Inc., with a final contract amount of
$3,725,036.73 (Final Acceptance).

· Project ID No. FCC0000940- Barrier Water Supply Facilties Improvements,
Cathodic Prot~ctioni to construct a system to reduce corrosion of pipes, City
of Long Beach (4), Mike Prlich & Sons, Inc., with changes amounting to a
credit of $29,656.00, and a final contract amountof$64g,399~PO.
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· Project ID No. FCC0000954 _. Puddingstone Dam Modification, Phase 1,
Back-up Gate, to replace a back-up slide gate within the Puddingstone Dam
outlet tunnel, in the City of San Dimas (5), C & W Diving Services, Inc., with a
finalco'ntract amount of $770;361.97.. .

· Project 10 No. FCC0001025 - COR 232 Line Existing CMP, to clean, video
inspect, and line pipes, in the unincorporated communities of Athens and
Willowbrook (2), RePipe-California, Inc., with changes in the amount of
$4,379.00, and a final contract amount of $412,685.00. .

· ProjectlD No. RDC0013611 - 65th Street West, et aI., to reconstruct roadway
pavement, construct curb and gutter andsidewalk¡ and install striping and
pavement markings, in the unincorporated communities near. the Cities of
Lancaster and Palmdale (5), Security Paving Company, Inc., with changes
amounting to a credit of $6,891.30, and a final contract amount of
$1,067,544.15,

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION.

The purpose of the recomm~nded action isto obtain your Board's ratífication of Acting
Director of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliancß with the provisions of the Public
Contract Code. fncluçled in the ettachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted,

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order.to meet the intent of the plans and specifications are not subject
to this monetary limitation. Attached for your ratification are changes in work, which the
Acting Director of Public Works ordered for Project ID Nos. FCC0000940, FCC0001025,
and ROC0013611.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strate~ic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes. the work to
improve infrastructure and enhance the quality of life in the affected communities.
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FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $29,656.00 to
an increase in the amount of $4,379.00, while the total values of the contracts range
from $412,685.00 to $3,725,036.73.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds ~re .available in the BQard-approved appropriations for each of the
respective projéctsto cover the costs of the changes and the total value of each of the
contracts. Detailed cost bre.akdowns for each of the changes together with contract
cost summaries are included in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Cöntract Code, -your Board's directives, and as recommended by the Acting Director of
Public Work's.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change' any conditions which resulted. .
in the original environmental findings. ,. . .

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work às
a résLilt of changes to the 'original plans and speCifications' or .changed conditions

encountered during the coiirse of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.
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. .
IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work: of the contracts by
your Board wil ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Oivision.

Respectfully submitted,

WILLIAM T FUJI KA
Chief Executivé Offcer

VVF:OOE
JTS:en

Attachments (5)

c: County Counsel

Office of Affirmative Action Compliance

040808 PW_#2 (Acceptence2).doc



ACCEPTANCE OF CONTRACT (FINAL)
April 8, 2008

PROJECT 10 NO. FCC0000861 - SUN VALLEY WATERSHED - TUXFORD DRAIN
(in the Sun Valley community of the City of Los Angeles), Supervisorial District 3

Contractor: Mike Bubalo Construction Co., Inc., 5102 Gayhurst Avenue, Baldwin Park,
California 91706

Project Description:

Construction of a reinforced concrete pipe storm drain and drainage structures, a low-
flow diversion system, a reinforced concrete storage box, landscaping, and other

appurtenant work.

Project Completion Date:

The contractor completed the work of the project on June 21, 2007, in accordance with
the plans and specifications. On November 13, 2007, your Board approved the partial
acceptance of the work pending the contractor's completion of additional work to adjust
the low-flow system pumps to handle harsher conditions than those specified in the
plans. This additional work was completed on February 15, 2008. Therefore, we
recommend your Board accept the work of this contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board

FINAL CONTRACT AMOUNT

$3,497,690.00

227,346.73

$3.725.036.73

RE:en
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ACCEPTANCE OF CONTRACT
April 8, 2008

PROJECT ID NO. FCC0000940 - BARRIER WATER SUPPLY FACILITIES
IMPROVEMENTS, CATHODIC PROTECTION (City of Long Beach),
Supervisorial District 4

Contractor: Mike Prlich & Sons, Inc" 9316 Klingerman Street, South EI Monte,

California 91733-2596

Project Description:

Construction of a system to reduce corrosion of steel-water pipes and other appurtenant
work.

Project Completion Date:

The contractor completed the project on December 5, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities. The changes resulted in a credit to the contract in the amount of
$29,656.00.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Acting Director

of Public Works

FINAL CONTRACT AMOUNT

$679,055.00

(29,656.00)

$649.399.00

JFG:en

-2-



ACCEPTANCE OF CONTRACT
April 8, 2008

PROJECT ID NO. FCC0000954 - PUDDINGSTONE DAM MODIFICATION, PHASE 1.
BACK-UP GATE (City of San Dimas), Supervisorial District 5

Contractor: C & W Diving Services, Inc" P. O. Box 2433, National City,
California 91951

Project Description:

Replacement of an existing back-up slide gate within the Puddingstone Dam outlet
tunnel and other appurtenant work.

Project Completion Date:

The contractor completed the project on October 24, 2007. The delay in forwarding this
letter to your Board was due to the length of time required for the contractor to furnish
the documentation necessary to close out the contract.

In addition, the contractor requested 2.5 hours of overtime inspection, which resulted in
a credit to the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board
Deduction for overtime inspection

FINAL CONTRACT AMOUNT

$692,083.80

78,409.42
(131.25)

$770.361.97

PMT:lgm
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ACCEPTANCE OF CONTRACT
April 8, 2008

PROJECT ID NO. FCC0001025 - CDR 232 LINE EXISTING CMP (in the
unincorporated communities of Athens and Wilowbrook), Supervisorial District 2,
Contractor: RePipe-California, Inc.

Contractor: RePipe-California, Inc., 5525 East Gibraltar Avenue, Ontario,
California 91764

Project Description:

Cleaning, video inspection, and lining of existing corrugated metal pipes and other
appurtenant work.

Chanççes in Work:

(1) Variations in Bid Quantities

(2) Replace CMP with RCP

Total

($10,371.00)
14.750.00

$ 4.379.00

Description of Chanççes:

(1) The original contract amount is based upon estimated quantities of the various
bid items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It was necessary for the contractor to replace portions of the corrugated metal
pipe with reinforced concrete pipe. After inspection of the lines, it was determined
certain portions needed to be replaced.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was
negotiated as provided in Subsection 3-2 of the contract specifications.

Three additional working days were required because of these changes.

-4A-



Project Completion Date:

The contractor completed the project on November 16, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Acting Director

of Public Works

$408,306.00

FINAL CONTRACT AMOUNT

4.379.00

$412.685.00

SLK:lgm
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ACCEPTANCE OF CONTRACT
April 8, 2008

PROJECT ID NO. RDC0013611 - 65TH STREET WEST. ET AL. (in the unincorporated
communities near the Cities of Lancaster and Palmdale), Supervisorial District 5

Contractor: Security Paving Company, Inc., 9050 Norris Avenue, Sun Valley,
California 91352

Project Description:

Reconstruction of roadway pavement, construction of curb and gutter and sidewalk,
installation of striping and pavement markings, and other appurtenant work.

Project Completion Date:

The contractor completed the project on October 26, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $6,891.30.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board
Changes in work authorized by the Acting Director

of Public Works

$1,035,044.50

39,390.95

FINAL CONTRACT AMOUNT

(6.891.30)

$1,067.544.15

JAP:en
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